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SWPS OVERVIEW

Unit 1 — Operational in 1976

Site designed/laid out for three units
Over 1,000 acres at the site
Operates with a staff of 67 people




SWPS MILESTONES

Conversion to PRB (Powder River Basin)
coal in 1995

Installation of high-efficiency turbine in
2008

Installation of selective catalytic reduction
equipment for NOx control in 2008

Site of carbon sequestration demonstration
project 2008-2010

Tons emitted

US Coal Plant SO2 & NOx
Emissions - 2006
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Nationwide Plant Ranking




Historical Generation and Emissions - CU Power Stations
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Reduction in Emission Rates from CU Power Plants*
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SOUTHWEST 2 PROJECT
OVERVIEW




MULTI-NATIONAL SUPPLY
AND FABRICATION

KOREA
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PROJECT CONTRACTS

CONTRACT TYPE NUMBER BID AWARDED COMPLETE

EQUIPMENT SUPPLY 20 20 20 0
SUPPLY & ERECT 3 3 3 0
CONSTRUCTION 6 6 5 2
TOTAL 29 29 28 2
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CONTRACT AWARDS

PROJECTED PERCENT
CONTRACT TYPE BUDGET AWARDED
EQUIPMENT SUPPLY $ 183 Million ‘ 100 %
SUPPLY & ERECT $ 25 Million 100 %
CONSTRUCTION $ 235 Million 53 %
TOTAL PROJECT $ 499 Million 78 %

CITY@UTILITIES

Bringing Power Home.

ONGOING CONTRACTS

e Substructure A

— Foundation support caissons
* Substructure B

— Foundations

— 84" diameter pipe cooling water pipe
* Chimney

— Pouring 5 - 7.5 foot lifts per week

— Final height is 513'
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SCHEDULED CONSTRUCTION
MILESTONES

. Chimney Construction
April-August 2008

Boiler Building Erection Sept. 2008
Steam Drum Raising Feb. 2009
Turbine/Generator Erection May 2009
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PROJECT REVIEW

» Last major construction contract has yet to
be awarded

» Tight labor market
 Experienced Project Team
« Project is on schedule and budget
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